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Identifying and constructing leading indicators for monitoring and controlling performance of engineering projects
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PMSs (Performance measurement systems)

PMSs classical models: • Balanced Scorecard (1992, 1996);

• Integrated Performance Measurement System (1997);

• The Performance Prism (2002).

Gap analysis: 1) Balanced scorecard has been used across the world, whereas many other frameworks have tended only to have regional appeal;

2) The practices in industries are not following the rapid academic rhythm.
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